VMSapp Project Timeline

Submitted to: FATEH

About Apponative

APPONATIVE is a dedicated app development company focusing on building fantastic apps on the web, iOS and Android platforms.

Mission

Our mission towards our business is to provide the best quality of professional services while remaining economical for our customers. We accomplish this by running a very lean, nimble and agile organization We invest in keeping a team of the best developers and architects with a focus on customer service excellence.

Description

We combine extensive product development expertise with great design and proven processes to custom build unique and compelling brand experiences together with quality enterprise level web and mobile applications that empower great organizations to work in a better way.
We empower you to design, develop and deploy your web and mobile applications. Our ability to develop world class apps with intuitive design, flawless code and rapid time to market makes us your mobile partner of choice.

APPONATIVE

Project Management:

During the tenure of the project life cycle , you will have direct access and communication to the guys working on your project. Apponative believes in keeping upto date documentation and project updates to keep a healthy communication between us and the client . For his purpose , Apponative provides the facility of dashboard enabling our client to keep track of project progress , notification of completion of milestones and file sharing as needed.

Project Milestones & TimeLine for VSMApp:

The following table includes the milestone that we are going to cover while developing the application. Upon completion of each milestone we will submit a build to you, which can then be tested on device.

Milestones:	Timeframe:
All Static GUI Views: User will be able to navigate between the screens and all the buttons will be connected. The user will be able to experience the look and feel of the application by moving through different screens of the application.	5 days
Current/ Future Value Screen Drawing Page: The user will be able to select any symbol from the side panel and drag, drop, scale, delete and change color of any symbol. The user will also be able to manipulate the symbols all over the screen. Symbols will auto-connect to their respective symbols on the drawing page. The user will also be able to compare both streams (drawings on current and future stream) in an other view.	6 days
Project Save, Open, File Explorer & DB: The user will be able to save and open project from the file explorer. All the parsing of the drawing will take place during this part of the development phase. The user will be able to re-open their projects and edit them accordingly.	8 days
Email & PDF & Camera: User will send an email in a custom file format and the other user can then open the file in their iPad through our application. User will be able to take picture from their ipad or use any image from the gallery, which then can be used as a symbol in the current and future value stream.	10 days
Bug Fixing & Improvements	3 days
*Total Project Completion Time: **32 Working Days*** *Days into the Development (already spent): **7 Working days*** *Remaining Days from Today i.e. 21ˢᵗ March 2013: **25 Working days***	

Note:Days in Green color denotes milestone that has been completed.

**Working Days includes Monday, Tuesday, Wednesday, Thursday & Friday. Saturday & Sunday will be off.*

APPONATIVE