Project Milestones:

The following table includes the milestone that we are going to cover while developing the application. Upon completion of each milestone we will submit a build to you, which can then be tested by you on your respective device.

All Static GUI Views: User will be able to navigate between the	5 days
screens and all the buttons will be connected. The user will be	, and the second
able to experience the look and feel of the application by moving	
through different screens of the application.	
Current/ Future Value Screen Drawing Page: The user will be	9 days
able to select any symbol from the side panel and drag, drop,	-
scale, delete and change color of any symbol. The user will also	
be able to manipulate the symbols all over the screen. Symbols	
will auto-connect to their respective symbols on the drawing	
page. The user will also be able to compare both streams	
(drawings on current and future stream) in an other view.	
Project Save, Open, File Explorer & DB: The user will be able	11 days
to save and open project from the file explorer. All the parsing of	-
the drawing will take place during this part of the development	
phase. The user will be able to re-open their projects and edit	
them accordingly.	
Calculations : User will be able to generate reports based on the	5 days
current value stream, future value stream and improvement.	
These reports will be viewed by a user in a different interface.	
Email & PDF & Camera: User will send an email in a custom file	10 days
format and the other user can then open the file in their iPad	
through our application. User will be able to take picture from	
their ipad or use any image from the gallery, which then can be	
used as a symbol in the current and future value stream	
Bug Fixing & Improvements	5 days
Total Project Completion Time: 45 Days	